

Sprint-10 - Task #1675

Intranet Mail

08/26/2019 04:15 PM - Yazan Awad

Status:	Open	Start date:	08/26/2019
Priority:	Normal	Due date:	
Assignee:	Zaid Shakboua	% Done:	0%
Category:		Estimated time:	0.00 hour
Target version:		Spent time:	0.00 hour
Co-Workers:		Actual Result:	
Severity:	Normal	Environment:	Development
Category:	Intranet	Transaction Number:	
Sub-Category:		Browser:	
Step_Description:		URL:	
Pre_Conditions:		Test Case ID:	
Expected Result:			
Description			

History

#1 - 12/08/2019 03:43 PM - Yazan Awad

- Project changed from MOSA Backlog to Sprint-8

#2 - 01/08/2020 10:39 AM - Yazan Awad

- Project changed from Sprint-8 to Sprint-10

Files

[MoSA Portal] Intranet_Mail_FRD.docx	369 KB	08/26/2019	Yazan Awad
--------------------------------------	--------	------------	------------