

## Sprint-9 - Task #1679

### Intranet Message Board

08/26/2019 04:17 PM - Yazan Awad

<b>Status:</b>	Closed	<b>Start date:</b>	08/26/2019
<b>Priority:</b>	Immediate	<b>Due date:</b>	
<b>Assignee:</b>	Yazan Awad	<b>% Done:</b>	100%
<b>Category:</b>		<b>Estimated time:</b>	0.00 hour
<b>Target version:</b>		<b>Spent time:</b>	0.00 hour
<b>Co-Workers:</b>		<b>Actual Result:</b>	
<b>Severity:</b>	Normal	<b>Environment:</b>	Development
<b>Category:</b>	Intranet	<b>Transaction Number:</b>	
<b>Sub-Category:</b>		<b>Browser:</b>	
<b>Step_Description:</b>		<b>URL:</b>	
<b>Pre_Conditions:</b>		<b>Test Case ID:</b>	
<b>Expected Result:</b>			
<b>Description</b>			
Privacy rules should be covered in this task.			

#### History

##### #1 - 10/24/2019 12:43 PM - Yazan Awad

- Priority changed from Normal to High

##### #2 - 10/27/2019 12:31 PM - Yazan Awad

- Project changed from MOSA Backlog to Sprint-5

- SERVICE\_ID set to 4

##### #3 - 11/10/2019 04:50 PM - Yazan Awad

- Project changed from Sprint-5 to MOSA Backlog

##### #4 - 11/10/2019 05:06 PM - Yazan Awad

- Project changed from MOSA Backlog to Sprint-6

- SERVICE\_ID set to 9

##### #5 - 11/24/2019 05:38 PM - Yazan Awad

- Project changed from Sprint-6 to MOSA Backlog

##### #6 - 11/24/2019 05:48 PM - Yazan Awad

- Project changed from MOSA Backlog to Sprint-7

##### #7 - 11/24/2019 05:59 PM - Yazan Awad

- Related to Bug #2077: Intranet Message Board Feedback added

##### #8 - 11/24/2019 06:00 PM - Yazan Awad

- Priority changed from High to Immediate

##### #9 - 11/26/2019 07:13 PM - Yazan Awad

- Description updated

**#10 - 12/08/2019 03:41 PM - Yazan Awad**

- *Project changed from Sprint-7 to Sprint-8*

**#11 - 12/31/2019 12:32 PM - Yazan Awad**

- *File [MoSA Portal] - Intranet Message Board.xlsx added*

- *Status changed from Open to Closed*

- *Assignee changed from Zaid Shakboua to Yazan Awad*

- *% Done changed from 0 to 100*

All the feedback is fixed, task can be closed.

**#12 - 01/08/2020 10:35 AM - Yazan Awad**

- *Project changed from Sprint-8 to Sprint-9*

**Files**

[MoSA Portal] Intranet_Message_Board_FRD.docx	113 KB	08/26/2019	Yazan Awad
[MoSA Portal] - Intranet Message Board.xlsx	31.4 KB	12/31/2019	Yazan Awad