

Sprint-9 - Task #1889

□□□□ □□□□□□□□ □□□□□□ □□□□ □□□□□□ Extranet

09/30/2019 10:20 AM - Rahmeh Al Naimat

Status:	Closed	Start date:	09/29/2019
Priority:	High	Due date:	
Assignee:	Yazan Awad	% Done:	100%
Category:		Estimated time:	0.00 hour
Target version:		Spent time:	0.00 hour
Co-Workers:	Yazan Awad	Actual Result:	
Severity:	Normal	Environment:	QA
Category:	Extranet	Transaction Number:	
Sub-Category:		Browser:	
Step_Description:		URL:	
Pre_Conditions:		Test Case ID:	
Expected Result:			
Description			

History

#1 - 10/01/2019 09:17 AM - Yazan Awad

- Project changed from MOSA Backlog to Sprint-3

#2 - 10/03/2019 01:51 PM - Yazan Awad

- Subject changed from Investment Certificate Service to □□□□ □□□□□□□□ □□□□□□ □□□□ □□□□□□

- Category changed from Services to Extranet

#3 - 10/13/2019 02:40 PM - Yazan Awad

- Project changed from Sprint-3 to MOSA Backlog

#4 - 10/13/2019 02:46 PM - Yazan Awad

- Project changed from MOSA Backlog to Sprint-4

- SERVICE_ID set to 7

#5 - 10/27/2019 12:27 PM - Yazan Awad

- Project changed from Sprint-4 to MOSA Backlog

#6 - 10/27/2019 12:32 PM - Yazan Awad

- Project changed from MOSA Backlog to Sprint-5

- SERVICE_ID set to 8

#7 - 11/10/2019 03:53 PM - Yazan Awad

- Subject changed from □□□□ □□□□□□□□ □□□□□□ □□□□ □□□□□□ to □□□□ □□□□□□□□ □□□□□□ □□□□ □□□□□□ Extranet

#8 - 11/10/2019 04:50 PM - Yazan Awad

- Project changed from Sprint-5 to MOSA Backlog

#9 - 11/10/2019 05:00 PM - Yazan Awad

- Project changed from MOSA Backlog to Sprint-6
- SERVICE_ID set to 1

#10 - 11/24/2019 05:38 PM - Yazan Awad

- Project changed from Sprint-6 to MOSA Backlog

#11 - 11/24/2019 05:48 PM - Yazan Awad

- Project changed from MOSA Backlog to Sprint-7

#12 - 11/24/2019 06:08 PM - Yazan Awad

- Priority changed from Normal to High

#13 - 12/08/2019 03:41 PM - Yazan Awad

- Project changed from Sprint-7 to Sprint-8

#14 - 12/29/2019 04:49 PM - Yazan Awad

- File [MoSA Portal] -Investment Certificate Request.xlsx added
- Status changed from Open to Closed
- Assignee changed from Rahmeh Al Naimat to Yazan Awad
- % Done changed from 0 to 100
- Co-Workers Yazan Awad added
- Co-Workers deleted (Rahmeh Al Naimat)
- Environment QA added
- Environment deleted (Development)

This task can be closed as completed, the test script is attached below.

Thank you.

#15 - 01/08/2020 10:35 AM - Yazan Awad

- Project changed from Sprint-8 to Sprint-9

Files

[MoSA Portal] -Investment Certificate Request.xlsx	21.4 KB	12/29/2019	Yazan Awad
--	---------	------------	------------