

Sprint-4 - Bug #1969

Remove extra options from the edit portal

10/10/2019 01:24 PM - Yazan Awad

Status:	Closed	Start date:	10/10/2019
Priority:	Normal	Due date:	
Assignee:	Yazan Awad	% Done:	100%
Category:		Estimated time:	0.00 hour
Target version:		Spent time:	0.00 hour
Co-Workers:		Environment:	QA
Severity:	Normal	Transaction Number:	
Category:	Intranet	Username:	
Sub-Category:		Browser:	Chrome
Step_Description:		URL:	
Pre_Conditions:		Test Case ID:	
Expected Result:		Actual Finish Date:	
Actual Result:		SERVICE_ID:	3
Description			
Remove the unused items from the Add menu and keep only (Content item, link, page, Folder)			
Related issues:			
Related to Task #1671: Intranet Menu Navigation			Closed 08/26/2019

History

#1 - 10/10/2019 01:24 PM - Yazan Awad

- Related to Task #1671: Intranet Menu Navigation added

#2 - 10/13/2019 02:40 PM - Yazan Awad

- Project changed from Sprint-3 to MOSA Backlog

#3 - 10/13/2019 02:45 PM - Yazan Awad

- Project changed from MOSA Backlog to Sprint-4

- SERVICE_ID set to 3

#4 - 10/13/2019 02:49 PM - Yazan Awad

- Related to Task #1671: Intranet Menu Navigation added

#5 - 10/20/2019 03:33 PM - Yazan Awad

- File arabic.PNG added
- File english intranet.PNG added
- Status changed from Open to Closed
- Assignee changed from Zaid Shakboua to Yazan Awad
- % Done changed from 0 to 100
- Environment QA added
- Environment deleted (Development)

The Extra options were removed, objective evidence is attached to this task.

Thank you.

Files

english intranet.PNG	40.4 KB	10/20/2019	Yazan Awad
arabic.PNG	48.8 KB	10/20/2019	Yazan Awad