

Sprint-4 - Task #1970

Content Manager Preview Tab

10/10/2019 01:28 PM - Yazan Awad

Status:	Closed	Start date:	10/10/2019
Priority:	High	Due date:	
Assignee:	Yazan Awad	% Done:	100%
Category:		Estimated time:	0.00 hour
Target version:		Spent time:	0.00 hour
Co-Workers:		Environment:	QA
Severity:	Normal	Transaction Number:	
Category:	Content Manager	Username:	
Sub-Category:		Browser:	Chrome
Step_Description:		URL:	
Pre_Conditions:		Test Case ID:	
Expected Result:		Actual Finish Date:	
Actual Result:		SERVICE_ID:	10
Description			
Remove the Preview tab from the content manager for the components that uses Content wizard to add the images.			

History

#1 - 10/10/2019 01:35 PM - Yazan Awad

- Subject changed from Content Wizard to Content Manager Preview Tab

#2 - 10/10/2019 01:44 PM - Yazan Awad

- Tracker changed from Bug to Task

- Category changed from Content Wizard to Content Manager

#3 - 10/13/2019 02:47 PM - Yazan Awad

- Project changed from MOSA Backlog to Sprint-4

- SERVICE_ID set to 10

#4 - 10/13/2019 04:38 PM - Yazan Awad

- File 1.PNG added

- Status changed from Open to Closed

- % Done changed from 0 to 100

- Environment QA added

- Environment deleted (Development)

The Preview page was handled as in the Details page, please find the attached screenshot to see the new design.

This fix is handled on the intranet and the extranet

Thank you.

#5 - 10/14/2019 04:46 PM - Yazan Awad

- Assignee changed from Zaid Shakboua to Yazan Awad

Files

1.PNG	160 KB	10/13/2019	Yazan Awad
-------	--------	------------	------------