

Sprint-10 - Task #2046

□ □ □ □ □ □ □ □ □ □ Intranet

11/10/2019 04:56 PM - Yazan Awad

Status:	Closed	Start date:	11/10/2019
Priority:	High	Due date:	
Assignee:	Yazan Awad	% Done:	100%
Category:		Estimated time:	0.00 hour
Target version:		Spent time:	0.00 hour
Co-Workers:		Actual Result:	
Severity:	Normal	Environment:	Development
Category:	Intranet	Transaction Number:	
Sub-Category:		Browser:	Chrome
Step_Description:		URL:	
Pre_Conditions:		Test Case ID:	
Expected Result:			
Description			

History

#1 - 11/10/2019 05:01 PM - Yazan Awad

- Project changed from MOSA Backlog to Sprint-6
- SERVICE_ID set to 7

#2 - 11/12/2019 12:40 PM - Yazan Awad

- Assignee changed from Rahmeh Al Naimat to Yazan Awad

#3 - 11/13/2019 06:01 PM - Yazan Awad

- Assignee changed from Yazan Awad to Rahmeh Al Naimat

waiting for the reload fix to be implemented

#4 - 11/24/2019 05:38 PM - Yazan Awad

- Project changed from Sprint-6 to MOSA Backlog

#5 - 11/24/2019 05:48 PM - Yazan Awad

- Project changed from MOSA Backlog to Sprint-7

#6 - 11/24/2019 06:08 PM - Yazan Awad

- Priority changed from Normal to High

#7 - 12/08/2019 03:41 PM - Yazan Awad

- Project changed from Sprint-7 to Sprint-8

#8 - 01/06/2020 09:09 PM - Yazan Awad

- File [MoSA Portal] - Complaint Request.xlsx added
- Status changed from Open to Closed
- Assignee changed from Rahmeh Al Naimat to Yazan Awad

- % Done changed from 0 to 100

This task can be closed as completed, thank you.

#9 - 01/08/2020 10:35 AM - Yazan Awad

- Project changed from Sprint-8 to Sprint-9

#10 - 01/08/2020 10:43 AM - Yazan Awad

- Project changed from Sprint-9 to Sprint-10

Files

[MoSA Portal] - Complaint Request.xlsx	18.9 KB	01/06/2020	Yazan Awad
--	---------	------------	------------