

## Sprint-10 - Task #1678

### Intranet Activity Stream

08/26/2019 04:16 PM - Yazan Awad

<b>Status:</b>	Closed	<b>Start date:</b>	08/26/2019
<b>Priority:</b>	Immediate	<b>Due date:</b>	
<b>Assignee:</b>	Yazan Awad	<b>% Done:</b>	100%
<b>Category:</b>		<b>Estimated time:</b>	0.00 hour
<b>Target version:</b>		<b>Spent time:</b>	0.00 hour
<b>Co-Workers:</b>		<b>Actual Result:</b>	
<b>Severity:</b>	Normal	<b>Environment:</b>	Development
<b>Category:</b>	Intranet	<b>Transaction Number:</b>	
<b>Sub-Category:</b>		<b>Browser:</b>	
<b>Step_Description:</b>		<b>URL:</b>	
<b>Pre_Conditions:</b>		<b>Test Case ID:</b>	
<b>Expected Result:</b>			
<b>Description</b> 1- what to show and what to hide from activity stream --> Keep: blogs Documents feedback message board tagging  Disable the rest  2- the activity stream is only a notification that redirects users to the post - the user can hide notifications only - the user cant like, comment share, delete notification  3- Privacy rules			

### History

#### #1 - 10/24/2019 12:44 PM - Yazan Awad

- Priority changed from Normal to High

#### #2 - 11/10/2019 05:07 PM - Yazan Awad

- Project changed from MOSA Backlog to Sprint-6

- SERVICE\_ID set to 15

#### #3 - 11/24/2019 05:38 PM - Yazan Awad

- Project changed from Sprint-6 to MOSA Backlog

#### #4 - 11/24/2019 05:48 PM - Yazan Awad

- Project changed from MOSA Backlog to Sprint-7

#### #5 - 11/24/2019 06:03 PM - Yazan Awad

- Priority changed from High to Immediate

#### #6 - 11/26/2019 07:16 PM - Yazan Awad

- Description updated

**#7 - 12/08/2019 03:40 PM - Yazan Awad**

- Project changed from Sprint-7 to Sprint-8

**#8 - 01/08/2020 10:32 AM - Yazan Awad**

- Status changed from Open to Closed

- Assignee changed from Zaid Shakboua to Yazan Awad

- % Done changed from 0 to 100

This task can be closed as completed after fixing all the related bugs.

Thank you.

**#9 - 01/08/2020 10:32 AM - Yazan Awad**

- File [MoSA Portal] - Intranet Activity Stream.xlsx added

**#10 - 01/08/2020 10:35 AM - Yazan Awad**

- Project changed from Sprint-8 to Sprint-9

**#11 - 01/08/2020 10:42 AM - Yazan Awad**

- Project changed from Sprint-9 to Sprint-10

**Files**

[MoSA Portal] Intranet_Activity_Stream_FRD.docx	61.4 KB	08/26/2019	Yazan Awad
[MoSA Portal] - Intranet Activity Stream.xlsx	32.3 KB	01/08/2020	Yazan Awad