

Sprint-9 - Task #1681

Intranet Wikis

08/26/2019 04:18 PM - Yazan Awad

Status:	Closed	Start date:	08/26/2019
Priority:	Normal	Due date:	
Assignee:	Yazan Awad	% Done:	100%
Category:		Estimated time:	0.00 hour
Target version:		Spent time:	0.00 hour
Co-Workers:		Actual Result:	
Severity:	Normal	Environment:	QA
Category:	Intranet	Transaction Number:	
Sub-Category:		Browser:	
Step_Description:		URL:	
Pre_Conditions:		Test Case ID:	
Expected Result:			
Description Things to be removed from the Wikis Feature: 1- Subscribe Action 2- Remove "Comments, Info, Version History and Get Link" from the "View" menu 3- Remove Tabs "Tags, Info, Links" 4- Remove Checkbox "Minor Edit? Does not send notifications nor updates activity stream" from the edit Page 5- Remove the "HTML" tab from the edit Page --All Wiki Editors Can edit the same Document.--			

History

#1 - 11/24/2019 05:48 PM - Yazan Awad

- Project changed from MOSA Backlog to Sprint-7

#2 - 12/08/2019 03:41 PM - Yazan Awad

- Project changed from Sprint-7 to Sprint-8

#3 - 12/11/2019 01:23 PM - Yazan Awad

- Description updated

#4 - 12/11/2019 01:26 PM - Yazan Awad

- Description updated

#5 - 12/16/2019 05:02 PM - Yazan Awad

- File [MoSA Portal] - Intranet Wikis.xlsx added

- Status changed from Open to Closed

- % Done changed from 0 to 100

- Environment QA added

- Environment deleted (Development)

All the related issues have been fixed and verified, this task can be closed as completed.

Thank you.

#6 - 12/31/2019 01:00 PM - Yazan Awad

- Assignee changed from Zaid Shakboua to Yazan Awad

#7 - 01/08/2020 10:35 AM - Yazan Awad

- Project changed from Sprint-8 to Sprint-9

Files

[MoSA Portal] Intranet_Wikis_FRD.docx	115 KB	08/26/2019	Yazan Awad
[MoSA Portal] - Intranet Wikis.xlsx	22.2 KB	12/16/2019	Yazan Awad