

Sprint-4 - Task #1983

Intranet Article

10/13/2019 02:50 PM - Yazan Awad

| | | | |
|--------------------------|------------|----------------------------|------------|
| Status: | Closed | Start date: | 10/13/2019 |
| Priority: | Normal | Due date: | |
| Assignee: | Yazan Awad | % Done: | 100% |
| Category: | | Estimated time: | 0.00 hour |
| Target version: | | Spent time: | 0.00 hour |
| Co-Workers: | | Environment: | QA |
| Severity: | Normal | Transaction Number: | |
| Category: | Intranet | Username: | |
| Sub-Category: | | Browser: | Chrome |
| Step_Description: | | URL: | |
| Pre_Conditions: | | Test Case ID: | |
| Expected Result: | | Actual Finish Date: | |
| Actual Result: | | SERVICE_ID: | 15 |
| Description | | | |

History

#1 - 10/13/2019 02:51 PM - Yazan Awad

- Project changed from MOSA Backlog to Sprint-4
- SERVICE_ID set to 15

#2 - 10/13/2019 02:52 PM - Yazan Awad

- Related to Bug #1971: Rejection Field must be mandatory added

#3 - 10/24/2019 11:59 AM - Yazan Awad

- File [MoSA Portal] Intranet_Articles_FRD.docx added

FRD is uploaded, thank you.

#4 - 10/24/2019 12:00 PM - Yazan Awad

- File [MoSA Portal] - Intranet - Intranet Articles.xlsx added
- Status changed from Open to Closed
- Assignee changed from Zaid Shakboua to Yazan Awad
- % Done changed from 0 to 100
- Browser Chrome added

This task can be closed , the Test Script is attached below, thank you.

Files

| | | | |
|---|---------|------------|------------|
| [MoSA Portal] Intranet_Articles_FRD.docx | 802 KB | 10/24/2019 | Yazan Awad |
| [MoSA Portal] - Intranet - Intranet Articles.xlsx | 21.3 KB | 10/24/2019 | Yazan Awad |