

Sprint-10 - Task #2024

Testing Portal on Tab

10/28/2019 09:59 AM - Yazan Awad

Status:	Closed	Start date:	10/28/2019
Priority:	Normal	Due date:	
Assignee:	Yazan Awad	% Done:	100%
Category:		Estimated time:	0.00 hour
Target version:		Spent time:	0.00 hour
Co-Workers:	Yazan Awad	Actual Result:	
Severity:	Normal	Environment:	Production
Category:	System	Transaction Number:	
Sub-Category:		Browser:	
Step_Description:		URL:	
Pre_Conditions:		Test Case ID:	
Expected Result:			
Description			
Please find the below feedback that appeared when testing on iPad immolator:			
1- Remove "Kuwait Aljadeedah" icon (Both normal and rotated screen)			
2- Fix the menu navigation as we did in the mobile design (Both normal and rotated screen)			
3- Fix the alignment for the slide text to be fully displayed, take as an example "الخدمات المقدمة" (Both normal and rotated screen)			
4- Align the summary for the announcement in the home page (Only when using the tablet without rotating)			
5- "Our Services" menu needs to be adjusted to be aligned (Both normal and rotated screen)			
6- Change the design for the service catalog cards as we did in the mobile design (Both normal and rotated screen)			
7- Remove the Media Center navigator from the details page (Both normal and rotated screen)			
8- Fix the actions "إضافة" and "إزالة" in the announcements that have attachments (Both normal and rotated screen)			
9- When you click on a video, it does not start playing, instead the video is downloaded (Both normal and rotated screen)			
10- The Contact us page is crowded, we need to put the boxes above each other as we did in the mobile design (Both normal and rotated screen)			
Remove the actions:			
1- Administration			
2- Polls			
3- Contents			
Tablet Feedback in English:			
1- Download and Preview action in the announcements			
2- Preview and Download in the Service catalog forms			
3- Preview and Download actions for the publications			
4- "Submit Service" Action in the eServices			

History

#1 - 10/29/2019 12:46 PM - Yazan Awad

- File 1.PNG added

- File 2.PNG added

#2 - 06/18/2020 10:44 AM - Yazan Awad

- Project changed from MOSA Backlog to Sprint-10

#3 - 06/18/2020 10:53 AM - Yazan Awad

- Description updated
- % Done changed from 0 to 90

Please find the below feedback that appeared when testing on iPad simulator:

- 1- Remove "Kuwait Aljadeedah" icon (Both normal and rotated screen) --> Handled with the new design
- 2- Fix the menu navigation as we did in the mobile design (Both normal and rotated screen) --> Handled with the new design
- 3- Fix the alignment for the slide text to be fully displayed, take as an example "الخدمات الإلكترونية" (Both normal and rotated screen) --> Handled with the new design
- 4- Align the summary for the announcement in the home page (Only when using the tablet without rotating) --> Handled with the new design
- 5- "Our Services" menu needs to be adjusted to be aligned (Both normal and rotated screen) --> Fixed
- 6- Change the design for the service catalog cards as we did in the mobile design (Both normal and rotated screen) --> Fixed
- 7- Remove the Media Center navigator from the details page (Both normal and rotated screen) --> Handled without removing the navigation
- 8- Fix the actions "إرسال" and "مشاركة" in the announcements that have attachments (Both normal and rotated screen) --> Ignored by Sa'ed
- 9- When you click on a video, it does not start playing, instead the video is downloaded (Both normal and rotated screen) --> Handled with the new design
- 10- The Contact us page is crowded, we need to put the boxes above each other as we did in the mobile design (Both normal and rotated screen) --> Handled with the new design

#4 - 06/18/2020 01:05 PM - Yazan Awad

- Assignee changed from Yazan Awad to Zaid Shakhboua

#5 - 06/21/2020 10:31 AM - Yazan Awad

- Description updated
- % Done changed from 90 to 70

#6 - 06/22/2020 10:37 AM - Yazan Awad

- % Done changed from 70 to 90
- Environment Production added
- Environment deleted (QA)

Tablet Feedback in English:

- 1- Download and Preview action in the announcements --> Fixed
- 2- Preview and Download in the Service catalog forms --> Fixed
- 3- Preview and Download actions for the publications --> Fixed
- 4- "Submit Service" Action in the eServices --> Fixed

Actions to be removed:

- 1- "Contents" --> Removed
- 2- Administration --> Not handled yet
- 3- Polls --> Removed

#7 - 06/25/2020 10:52 AM - Yazan Awad

- Status changed from Open to Closed
- Assignee changed from Zaid Shakboua to Yazan Awad
- % Done changed from 90 to 100
- Co-Workers Yazan Awad added

The actions have been removed, thank you.

Files

1.PNG	31.6 KB	10/29/2019	Yazan Awad
2.PNG	61.7 KB	10/29/2019	Yazan Awad