

PAMInspection - CR #655

INS042_V2

07/31/2018 05:30 PM - Abdelhalim Abu Qamar

Status:	Fixed	Start date:	07/31/2018
Priority:	High	Due date:	
Assignee:	Abdelhalim Abu Qamar	% Done:	0%
Category:		Estimated time:	0.00 hour
Target version:		Spent time:	0.00 hour
Co-Workers:		Pre_Conditions:	
Severity:	Normal	Expected Result:	
Category:	CR inspection	Actual Result:	
Sub-Category:		Environment:	Development
Step_Description:		Test Case ID:	INS042_V2
Description New screen processing to define National labor shortages after inspection also the SQL and Layout delivered			

History

#1 - 08/12/2018 03:20 PM - Ahmad Amer

Screen Done, add latest details related to save with new procedure and new LOV for location.

#2 - 08/12/2018 03:20 PM - Ahmad Amer

- Status changed from In Progress to Fixed

#3 - 08/19/2018 11:27 AM - Ahmad Amer

- Assignee changed from Ahmad Amer to Abdelhalim Abu Qamar

Files

INS042_V2.jpg	229 KB	07/31/2018	Abdelhalim Abu Qamar
---------------	--------	------------	----------------------