

## Sprint-6 - Task #1676

### Intranet User Preferences

08/26/2019 04:15 PM - Yazan Awad

<b>Status:</b>	Closed	<b>Start date:</b>	08/26/2019
<b>Priority:</b>	Urgent	<b>Due date:</b>	
<b>Assignee:</b>	Yazan Awad	<b>% Done:</b>	100%
<b>Category:</b>		<b>Estimated time:</b>	0.00 hour
<b>Target version:</b>		<b>Spent time:</b>	0.00 hour
<b>Co-Workers:</b>		<b>Environment:</b>	Development
<b>Severity:</b>	Normal	<b>Transaction Number:</b>	
<b>Category:</b>	Intranet	<b>Username:</b>	
<b>Sub-Category:</b>		<b>Browser:</b>	
<b>Step_Description:</b>		<b>URL:</b>	
<b>Pre_Conditions:</b>		<b>Test Case ID:</b>	
<b>Expected Result:</b>		<b>Actual Finish Date:</b>	
<b>Actual Result:</b>		<b>SERVICE_ID:</b>	456
<b>Description</b> Remove the Following from the User Preferences: 1- General Tab 2- People Tab --> Connections 3 Presence 4- Subscriptions 5- Mail 6- Manage Favorites 7- Messaging			
<b>Related issues:</b>			
Related to Bug #2059: Labels in User Preferences		<b>Closed</b>	<b>11/17/2019</b>
Related to Bug #2061: Password issue in system preferences		<b>Closed</b>	<b>11/17/2019</b>

### History

#### #1 - 10/27/2019 12:31 PM - Yazan Awad

- Project changed from MOSA Backlog to Sprint-5
- SERVICE\_ID set to 5

#### #2 - 11/10/2019 04:50 PM - Yazan Awad

- Project changed from Sprint-5 to MOSA Backlog

#### #3 - 11/10/2019 05:07 PM - Yazan Awad

- Project changed from MOSA Backlog to Sprint-6
- SERVICE\_ID set to 16

#### #4 - 11/14/2019 05:37 PM - Yazan Awad

- Priority changed from Normal to Urgent

#### #5 - 11/15/2019 11:59 PM - Zaid Shakboua

- Assignee changed from Zaid Shakboua to Yazan Awad

done..

**#6 - 11/17/2019 11:25 AM - Yazan Awad**

- Related to Bug #2059: Labels in User Preferences added

**#7 - 11/17/2019 11:47 AM - Yazan Awad**

- Related to Enhancement #2060: Remove extra Actions from the preferences added

**#8 - 11/17/2019 12:59 PM - Yazan Awad**

- Related to Bug #2061: Password issue in system preferences added

**#9 - 11/17/2019 01:25 PM - Yazan Awad**

- File [MoSA Portal] - Intranet User Preferences.xlsx added

- The Test script does not include testing the functionality of the tab "My Accounts" --> it will be tested when we reach the Mail task [#1675](#)

- The Test script does not include testing the functionality of the "People" tab --> Will be tested when we reach the tasks "Activity Stream [#1678](#), Message board [#1679](#)"

**#10 - 11/17/2019 03:16 PM - Yazan Awad**

- File deleted ([MoSA Portal] Intranet\_User\_Preferences\_FRD.docx)

**#11 - 11/17/2019 03:16 PM - Yazan Awad**

- File [MoSA Portal] Intranet\_User\_Preferences\_FRD.docx added

**#12 - 11/17/2019 04:32 PM - Yazan Awad**

- Assignee changed from Yazan Awad to Zaid Shakboua

assign to zaid to fix the related bugs, thank you.

**#13 - 11/21/2019 11:08 AM - Yazan Awad**

- File [MoSA Portal] - Intranet User Preferences.xlsx added

- Status changed from Open to Closed

- Assignee changed from Zaid Shakboua to Yazan Awad

- % Done changed from 0 to 100

This task can be closed after closing the related bugs, thank you.

**#14 - 11/24/2019 05:38 PM - Yazan Awad**

- Project changed from Sprint-6 to MOSA Backlog

**#15 - 11/24/2019 05:55 PM - Yazan Awad**

- Project changed from MOSA Backlog to Sprint-6

- SERVICE\_ID set to 456

**#16 - 11/25/2019 11:58 AM - Yazan Awad**

- File deleted ([MoSA Portal] - Intranet User Preferences.xlsx)

**#17 - 11/25/2019 11:58 AM - Yazan Awad**

- Related to Bug #2059: Labels in User Preferences added

**#18 - 11/25/2019 11:58 AM - Yazan Awad**

- Related to Bug #2061: Password issue in system preferences added

**#19 - 12/11/2019 01:26 PM - Yazan Awad**

- Description updated

**Files**

[MoSA Portal] Intranet_User_Preferences_FRD.docx	73.9 KB	11/17/2019	Yazan Awad
[MoSA Portal] - Intranet User Preferences.xlsx	22.2 KB	11/21/2019	Yazan Awad